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AINSWORTH SITE __ 2330166
3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213

ATTN:

I.

II.

GREGG CRYSTALL AND JOHN RILEY
SITUATION: (AS OF 1830 HOURS TUESDAY, MAY 23, 1995,
TO INCLUDE MONDAY, MAY 22, 1995)
A. OSC GUARNI ON-SITE TO COORDINATE REMOVAL RESPONSE
OPERATIONS.
B. PERSONNEL ON-SCENE: EPA - 1
TAT - 2
ERCS -13
C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL
NON-WORKING HOURS (WORK SHIFT: 0600-1830).
D. ESTIMATED COSTS: COSTS TO DATE
05/23/95 CEILING
EPA DIRECT $ 34,300 $ 63,500
EPA INDIRECT $ 53,952 $ 76,000
ERCS $ 733,822 $1,350,000
TAT $ 107,195 $ 130,000
USCG $ 33,190 $ 34,500
UNALLOCATED $ 301,000
TOTAL $ 962,459 $1,955,000
ACTIONS TAKEN

A.

ERCS CONTINUED TANK CUTTING/CLEANING OPERATIONS IN
THE BASEMENT OF THE MAIN BUILDING; CONTINUOUS AIR
MONITORING OF TANK CONDITIONS WAS CONDUCTED BY TAT
DURING CUTTING OPERATIONS. TO DATE, 8 TANKS HAVE
BEEN CLEANED.

ERCS REMOVED TANK T-138 FROM THE TANK FARM; TANK
WAS INERTED WITH NITROGEN AND CUT INTO 3 SECTIONS.
CONTINUOUS AIR MONITORING OF TANK CONDITIONS WAS
CONDUCTED BY TAT DURING CUTTING OPERATIONS.

ERCS CHEMIST CONTINUED TO COORDINATE TRANSPORTATION
AND DISPOSAL ARRANGEMENTS FOR DRUMS AND PRODUCT
REMAINING ONSITE.

TWO TANKER TRUCKS OF WASTEWATER TRANSPORTED OFF-
SITE TO RESEARCH OIL FOR TREATMENT.
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III. FUTURE ACTIONS

A. TAT TO CONTINUE CONTINUOUS AIR MONITORING DURING
HOT ZONE OPERATIONS.

B. ERCS TO CONTINUE TANK CUTTING/CLEANING OPERATIONS
INSIDE BUILDING.

C. RM TO CONTINUE COORDINATING TRANSPORTATION AND
DISPOSAL ARRANGEMENTS .

D. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH
LOCAL, STATE, AND FEDERAL AGENCIES.

E. ERCS TO CONTINUE TO REMOVE AND DISMANTLE ABOVE
GROUND STORAGE TANKS FROM TANK FARM AREA; SEDIMENTS
FROM THE CONTAINMENT AREA WILL BE EXCAVATED AND
STAGED IN A SLUDGE BOX FOR FUTURE DISPOSAL.

F. ERCS TO REMOVE TANK T-137 FROM CONTAINMENT AREA AND
STAGE FOR STORAGE OF ADDITIONAL WASTEWATER IF
NECESSARY .
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ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA





